MINIDOKA NORTH SIDE RESOURCE MANAGEMENT PLAN

Chapter 6

Implementation Program

6.1 Introduction

The success of this RMP will ultimately be
measured by the degreeto whichitis
implemented. This chapter provides a
framework necessary to follow through with
the Goals and Objectives, and implement the
Management Actions presented in Chapter 5.
This chapter consists primarily of a series of
tables (Tables 6.1-1 through 6.1-6, presented
at the end of this Chapter) that reiterate,
prioritize, establish sequencing, identify
responsibility for implementation, and
designate key funding for each Management
Action. The purpose of these tablesisto
assist resource managers, staff, and managing
partners in implementing specific actions
required to achieve the RMP' s Goals and
Objectives. Thesetablesalso provide a
convenient mechanism to track
implementation progress on aregular (annual)
basis over the 15-year life of the plan.

6.2 Implementation Components

It should be noted that implementation in
genera for the Minidoka North Side RMP is
dependant on Federal funding and in many
cases is aso dependant on cost share
requirements. Thetiming indicated in Tables
6.2-1 through 6.2-6 is an approximation only
and will depend on the availability of Federal
and non-Federal cost share funds.
Implementation of the RMP is organized into
a series of specific Management Actions for
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each of the issues associated with Land Use,
Management; Natural Resources; Cultural
Resources; Indian Sacred Sites; Indian Trust
Assets, and Recreation and Access. The
tables present a structure that addresses the
key components of implementation. Each
component islisted in a separate column in
these tables and explained below.

6.2.1 Management Actions

Management Actions are specific action items
intended to implement each Objective,
consistent with Goals listed in Chapter 5. To
avoid repetition with Chapter 5 in the tables,
Management Actions are listed by number and
afull description is provided.

6.2.2 Prioritization

Each Management Action isprioritized in a
simple hierarchy ranging from “High” to
“Low.” High priority Management Actions
areidentified as critical to the success of this
RMP. Management Actionsidentified as
Medium priority are still considered
important, but not critical. Low priority
Management Actions are those that should be
implemented if resources are available.
Mandatory actions are listed as “Required”
elements.
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6.2.3 Related Management Actions

Other related or linked Management Actions
for the same resource topic are identified in
Column 3, as appropriate.

6.2.4 Timing and Sequencing

All Management Actions listed in the tables
are intended to be implemented during the life
of this 15-year plan. The timing column
identifies the specific timeframe, by indicating
which year the action is anticipated to
commence. Management Actionsto be
implemented continuously, annually, or on an
as-needed basis are also indicated.

6.2.5 Lead Agency

A single agency with lead responsibility for
implementation of each Management Action
islisted (underlined) in Column 5. Agencies
playing support roles are also listed in this
column (not underlined). In addition to
Reclamation, responsible agencies include:
IDFG, IDPR, Irrigation Districts, and others.

6.2.6 Funding

Column 6 lists anticipated sources of funding
for each Management Action. For example,
potential funding and authority for recreation
planning, enhancement, and development is
from Reclamation’s Title 28 cost sharing
program with its partnering agencies.

6.2.7 Monitoring

Plan implementers are expected to monitor
implementation progress through the life of
the RMP. This column describes the type and
timing of each specific Management Action to
be implemented (as appropriate and needed).

6.3 Amending and Updating the
RMP

CHAPTER SIXIMPLEMENTATION PROGRAM

6.3.1 Amending Information in the
RMP

The RMP will be reviewed and amended on
an as-needed basis to reflect changing
conditions, new information, and budgetary
realities. Much of thisis expected to occur in
response to activities related to monitoring
actions (e.g., water quality) and facilities
development when it occurs (e.g., day use area
improvements, trails development, etc.). Any
major changes or amendments to the RMP
would require additional public involvement
and NEPA analysis.

6.3.2 Updating the RMP

This RMP has an intended life of 15 years.
Therefore, athorough review will be needed
to the RMP around 2020. Plan updates or
plan amendments can occur whenever
conditions warrant. These will require NEPA
analysis and ample opportunity for public
involvement, and agency and Tribal
coordination.
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Table 6.2-1. Management Actions for Land Use & Management (LUM).

REEED

Mgmt Timing/
Actions = Seguence

Action Priority Lead Agency1 Funding Monitoring

Wildlife, Vegetation, and Habitat Management

LUM 1.1.1: Describe and show both the Reclamation Zone and the specific LUM
areas closed to public access for security purposes on publicly distributed 112 2006 Reclamation Reclamation NA
materials and signage. -
LUM 1.1.2: Notify the public through appropriate means if the closed area LUM . .
around the dam is modified. 111 2006 Reclamation Reclamation NA
LUM 1.2.1: Consider the extraction/storage of sand, gravel, and rock on LUM As Reclamation/ As per
Reclamation parcels on a case-by-case basis where it does not conflict with 122 Requested Reclamation Lessee contract/
other Reclamation needs or priority natural and cultural values. - q lease
LUM 1.2.2: Ensure that responsible parties implement all applicable Best LUM Ongoing Reclamation Reclamation/ AS per
Management Practices in the course of extracting/storing materials from 121 Lessee contract/
Reclamation parcels. lease
LUM 1.3.1: Consult with Irrigation Districts or managing partners prior to As Needed Reclamation, NA NA
issuance of easements and crossing agreements (see Reclamation Manual LND Irrigation Districts
08-01, paragraphs 3.H and 4.F).
LUM 1.4.1: Provide signage as appropriate to limit access on operations and i‘ ;”\él Ye";rt_'gge% Irr—rzzgﬁlr?]gitls?ﬂéts Rel::rliagt?ct)lr?n/ NA
maintenance roads. 1’ 4' 3‘ 9 Digtricts
LUM 1.4.2: Enforce operations and maintenance road access restrictions LUM 2005 Reclamation, Reclamation/ Periodic
through periodic monitoring and follow through related to the prosecution of 1.4.1, Irrigation Districts Irrigation
violators. 1.4.3 Districts

. . . . LUM Ongoin Reclamation, NA NA
LUM 1.4.3: Work with local agencies to ensure operations and maintenance 1.4.1 going Counties. Cities
roads are not identified as access to private property 142 '
LUM 1.5.1: Provide counties/cities with applicable Reclamation facility, property, LUM Ongoing Reclamation, NA NA
and mapping information (i.e., lot splits) in an effort to coordinate working with 15.2 Counties, Cities
their planning, zoning, and permitting processes.
LUM 2.1.1: Follow Reclamation policy and criteria provided in Appendix D Ongoing Reclamation NA NA
(Authorities & Methods for Disposing of Minidoka North Side Lands) for parcels
determined suitable for transfer or disposal
LUM 2.2.1: Develop prescriptions and lease limitations on parcels considered LUM 2005 Reclamation, BLM, | Reclamation NA
for ; 2.2.2 NRCS

grazing.
LUM 2.2.2: Consider new grazing leases on designated parcels that do not LUM Initiate Reclamation NA NA
affect operations and maintenance, and are based on protection and/or 221 Year 2005
improvement of natural and cultural resource values and water quality concerns.
January 2005 CHAPTER SIX IMPLEMENTATION PROGRAM 6-3




MINIDOKA NORTH SIDE RESOURCE MANAGEMENT PLAN

Table 6.2-1. Management Actions for Land Use & Management (LUM).

REEED

Mgmt Timing/ L

Action Priority | Actions | Sequence Lead Agency Funding Monitoring
LUM 2.2.3: Consider new agricultural leases only when they contribute to the L As Needed Reclamation NA NA
closure of drain wells, where water rights are legally appropriated, and where
there would be no impacts to natural and cultural resources.
LUM 3.1.1: Work with IDFG to prepare overall vision and goals for managing H LUM 2005 Reclamation, IDFG NA NA
appropriate Reclamation parcels and framework for a new management 3.1.2,
agreement. 3.13
LUM 3.1.2: Determine appropriate parcels, or portions of parcels to be H LUM 2005 Reclamation, IDFG NA NA
managed by IDFG, and prepare management criteria and objectives for each 3.11,
specific parcel. 3.13
LUM 3.1.3: Perform annual implementation planning meetings and monitoring LUM Reclamation, IDFG NA
to see that management criteria are being followed and objectives are being M 3.1.1, Annual Annual
met. 3.1.2
LUM 3.2.1: Coordinate with IDPR in the preparation and implementation of a H LUM Initiate Reclamation, IDPR NA NA
Historic Preservation and Maintenance Plan for Lake Walcott State Park 3.2.2 Year 2006
outlining vegetation preservation/protection, use areas, hardscape areas, and
other pertinent park guidance.
LUM 3.2.2: Update the Reclamation/IDPR agreement regarding IDPR’s H LUM Following Reclamation, IDPR NA NA
management of Lake Walcott State Park incorporating implementation of 3.21 completion
measures outlined in the park’s Historic Preservation and Maintenance Plan. of LUM
[see CUL 1.2.1 and REC 1.1.1] 3.2.1
LUM 3.2.3: Continue coordination efforts with FWS related to their management M LUM Ongoing Reclamation, FWS NA NA
of Minidoka NWR, where needed. 3.24
LUM 3.2.4: Amend FWS and/or IDPR agreements to incorporate coordinating L LUM If Needed | Reclamation, FWS, NA NA
activities related to managing Reclamation parcels adjacent to the refuge and 3.2.3 IDPR
park, if needed.
LUM 4.1.1: Prepare new law enforcement agreements with interested entities H LUM 2005 Reclamation, Others | Reclamation NA
focused on enforcing laws and Reclamation policies to protect natural and 41.2
cultural resources and provide for security and public safety on Reclamation
lands.
LUM 4.1.2: Define and incorporate specific law enforcement needs and H LUM 2005 Reclamation, Others | Reclamation NA
purposes into agreements with other entities providing law enforcement services 41.1
on Reclamation lands.
LUM 4.1.3: Monitor law enforcement activities and changing needs over time to H LUM Ongoing Reclamation Reclamation | As Required
adjust purpose and priorities for providing law enforcement on Reclamation 41.4
lands.

H LUM Ongoing Reclamation Reclamation NA
LUM 4.1.4: Provide funding for law enforcement of Reclamation lands 4.1.3,

4.5.4
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Table 6.2-1. Manag

ement Actions for Land Use & Management (LUM).

Related

Mgmt Timing/ L
Action Priority | Actions | Sequence Lead Agency Funding Monitoring
LUM 4.2.1: Work with counties to pass ordinances aimed at improving law H AIf‘Llj'\él Ongoing %’ NA NA
enforcement on Reclamation lands. 4' 1. 3‘

H LUM Ongoing Reclamation, Others NA NA

LUM 4.2.2: Seek adjacent landowner and citizen participation in improving law 4.4.2,
enforcement on Reclamation lands. 455
LUM 4.2.3: Participate in Crime Witness program wherein rewards are offered LUM
for information leading to the arrest and conviction for illegal dumping, H 447 onaoin BPA Reclamation BPA NA
vandalism, theft, waste, fraud, or harm to Reclamation personnel (see Appendix 4' 5‘ 5’ going I
E). .5.
LUM 4.3.1: See NAT 1.6.1
LUM 4.3.2: Provide funding for fire-related activities on Reclamation lands, Onaoin Reclamation Reclamation NA
subject to appropriations. going
LUM 4.4.1: Establish immediate, short- and long-term priorities for addressing Ongoing Reclamation NA NA
trespass/encroachments on Reclamation lands.
LUM 4.4.2: Complete surveying of sites to determine the extent of H Lll‘:”\él Ongoing Reclamation NA NA
trespasses/encroachments. R

45.2
LUM 4.4.3: Update Reclamation’s GIS database (and continue to revise as H AI{.;JI\;I Ongoing Reclamation Reclamation NA
needed) incorporating surveys and other relevant information. 4' 5‘ 3‘
LUM 4.4.4: Increase enforcement activities related to trespass and H LUM Ongoing Reclamation Reclamation NA
unauthorized use of Reclamation lands, including notifications, fines, removal, 112‘1
etc. s
LUM 4.4.5: Work with adjacent landowners to eliminate existing H AI:LZJ'\S Ongoing %’ Reclamation NA
trespass/encroachments and rehabilitate lands, where appropriate. R !

45.5 Landowners
LUM 4.4.6: Develop and implement a monitoring program aimed at preventing H Ongoing Reclamation Reclamation NA
future trespasses/encroachments on Reclamation parcels.
LUM 4.4.7: Use the Crime Witness program to offer rewards to individuals who LUM BPA, Reclamation, Reclamation NA
report unauthorized or illegal use of Reclamation lands, and which lead to arrest M 423 Ongoing Public
or levied fines. -
LUM 4.5.1: Establish immediate, short- and long-term priorities for addressing H Ongoing Reclamation Reclamation NA
dump sites on Reclamation lands, and issue contracts for cleanup as needed.
LUM 4.5.2: Complete surveying of sites to determine the extent of dump sites, H LUM Ongoing Reclamation Reclamation NA
specific problems associated with particular uses, and characterization of 442,
contents in an attempt to determine responsible party(ies). 45.3
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Table 6.2-1. Management Actions for Land Use & Management (LU

Action

M).

REEED

Mgmt

Priority | Actions

Timing/
Sequence

Lead Agency1

Funding

Monitoring

LUM 4.5.3: Update Reclamation’s GIS database (and continue to revise as i—g'\é' Ongoing Reclamation Reclamation

needed) incorporating illegal dump sites and other relevant information. 4' 4' 3’

LUM 4.5.4: Increase enforcement activities related to dump sites of H LUM Ongoing Reclamation Reclamation NA

Reclamation lands, including notifications, fines, removal, etc. 4.1.4

LUM 4.5.5: Work with the public to enlist and form a “watchdog” group aimed at LIL‘LZJ';' Initiate Reclamation Reclamation NA

catching perpetrators; include incentives such as rewards through participation H P

. . - 4.2.3, Year 2005

in the Crime Witness program. [see LUM 4.2.3] 445

LUM 4.5.6: Develop and implement a monitoring program aimed at preventing H LUM Ongoing Reclamation Reclamation Periodic

future unauthorized uses on Reclamation parcels. 4.1.4

LUM 4.6.1: Prepare and post signs at areas with past evidence of ORV use H Initiate Reclamation, Reclamation Ongoing

noting Reclamation’s ORV regulation. Year 2005 Irrigation Districts

LUM 4.6.2: Post Reclamation’s ORV regulation signs at appropriate locations H Initiate Reclamation, Reclamation Ongoing

on fences or at other boundary demarcations. Year 2005 Irrigation Districts

LUM 4.6.3: Describe Reclamation’s ORV regulation in all appropriate future H As Needed Reclamation Reclamation Ongoing

pamphlets, publications, public announcements.

LUM 4.7.1: Design facilities to complement and be subordinate to the Reclamation Reclamation As per
; ; R As Needed contract

surrounding landscape wherever feasible. specs

LUM 4.7.2: Immediately revegetate disturbed areas resulting from any Reclamation Reclamation AS per
; 7 R As Needed contract

construction-related activities. specs

LUM 4.7.3: Preserve and protect all existing trees, shrubs, and other naturally Reclamation Reclamation As per

occurring vegetation from construction operations and equipment except where R As Needed contract

clearing operations are required for permanent structures, approved specs

construction roads, or excavation operations.

LUM 4.7.4: Design all maintenance yards, field offices, and staging areas to Reclamation Reclamation AS per

. . R As Needed contract

preserve trees, shrubs, and other vegetation wherever feasible. specs

LUM 4.8.1: Monitor any land disturbing activities on Reclamation lands to : Reclamation Reclamation | As Required

ensure minimal impacts to adjacent lands. R Ongoing

LUM 4.9.1: Using Reclamation sign guidelines, post signs at areas with past Reclamation Reclamation NA

evidence of access-related conflicts noting Reclamation’s ownership and road H Ongoing

restrictions.

LUM 4.9.2: Describe and show access-restricted roads in the Access H As Needed Reclamation Reclamation NA

Management Plan (see REC 2.2.1).
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Table 6.2-1. Manag

ement Actions for Land Use & Management (LUM).

Related
Mgmt

Timing/

Action Priority | Actions | Sequence Lead Agency1 Funding Monitoring
LUM 4.10.1: Establish and implement grazing and agricultural lease monitoring H 2006 Reclamation, Lessee NA NA
schedules and protocols.
LUM 4.10.2: Perform reviews of each leased parcel as per monitoring schedule LUM Reclamation, Lessee | Reclamation Annual
to ensure compliance with lease provisions and effect on lands for grazing, H 4101 2006
noting field observations from each visit. e
LUM 4.11.1: Post Reclamation’s policy related to concentrated shooting/target H Ongoing Reclamation NA NA
practice on signs at appropriate locations, including on fences or at other
boundary demarcations, and at areas with past evidence of concentrated
shooting/target practice.
LUM 4.11.2: Describe Reclamation policy in all appropriate future pamphlets, H As Needed Reclamation NA NA
publications, public announcements.
LUM 5.1.1: Clearly mark the areas closed to the public in the vicinity of H LUM Ongoing Reclamation NA NA
Minidoka Dam on pamphlets, signs, fences, and interpretive kiosks; provide a 1.11
note stating that the boundaries of closed areas are subject to change.
LUM 5.2.1: Inventory existing signs and determine a prioritized list of additional H LUM 2005 Reclamation NA NA
sign needs. 531
LUM 5.2.2: Design, purchase, construct, and install signs as funding allows and H LUM 2005 Reclamation NA NA
according to the prioritized list. 5.2.1
LUM 5.3.1: Inventory existing boundary fence and sign locations and determine H LUM 2005 Reclamation NA NA
a prioritized list of additional needs. 5.2.1
LUM 5.3.2: Install additional boundary signs and fencing as funding allows and H LUM 2005 Reclamation NA NA
according to the prioritized list. 53.1
LUM 5.4.1: Work with Federal, State, and local agencies to prepare interpretive M 2006 Reclamation, IDPR, Reclamation, NA
information for visitors to Lake Walcott State Park, Minidoka NWR, Bishop’s IDFG, FWS, Others cost share
Hole, and other appropriate locations. with partners
LUM 6.1.1: Track and annually update progress on the Management Actions in H Annual Reclamation NA Annual
the RMP implementation schedule.
LUM 6.1.2: Conduct annual meetings with managing partners to track progress H Annual Reclamation, NA Annual
in implementing the RMP and set priorities for the upcoming year Managing Partners
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Table 6.2-1. Management Actions for Land Use & Management (LUM).

Related
Mgmt

Actions

Timing/
Sequence
Ongoing

Lead Agen cy1
Reclamation, Others

Action
LUM 6.2.1: Pursue implementation through a variety of sources including,

Priority

Funding
Reclamation,

Monitoring

accomplishments (e.g., trash removal, dump cleanup, new interpretive
information, etc.). Post or provide implementation information for major actions
at public sites.

but not limited to: cost share
e Title 28 cost share program for recreation enhancements, which
allows a 50 percent Federal contribution to match a 50 percent non-
Federal managing partner contribution (see Reclamation Manual LND
01-01, paragraph 2).
e Title 28 cost share program for fish and wildlife enhancement,
improvement, and restoration projects, which allows a 75 percent
Federal contribution to match a 25 percent non-Federal managing
partner contribution (see Reclamation Manual LND 01-01, paragraph
2).
e Idaho State Waterway or Recreational Vehicle Grants.
e Land and Water Conservation Fund Grants.
e Other Federal, State, and local cost share and grant programs.
LUM 6.3.1: Provide news releases to the local media for major projects and H As Needed Reclamation Reclamation NA

NOTES:
e 'Underline denotes primary responsibility.
e NA = Not applicable.

Table 6.2-2. Management Actions for Natural Resources (NAT).

Related

Mgmt
Actions

Timing/
Action Sequence

Land-Based Sites and Facilities

Priority Lead Agency®

Funding

Monitoring

R As Needed Reclamation

NAT 1.1.1: Comply with Federal Endangered Species Act regarding all
pertinent activities by using existing and future information in adaptive
management of Federally protected species and their habitat.

Reclamation

As Required

R As Needed Reclamation

NAT 1.1.2: In addition to ESA-protected species, specifically protect State
species of special concern, including ldaho Conservation Data Center
category S2 and S3 plants and plant communities.

Reclamation

As Required

As Needed Reclamation

NAT 1.1.3: Conduct TES and rare species surveys as necessary, but prior R
to the start of construction or allowance of land use activities (e.g.,
grazing). Any established search protocols will be followed.

Reclamation

As Required

CHAPTER SIXIMPLEMENTATION PROGRAM
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Table 6.2-2. Management Actions for Natural Resources (NAT).

Action

NAT 1.1.4: The priority for protection and recovery includes rare,
threatened, and endangered species. Therefore, actions that have the
potential of adversely affecting sensitive species would only be
implemented after appropriate habitat evaluations followed by site
clearances, if necessary, to assure that sensitive species and their habitats
are not impacted and that recovery efforts are furthered. This would be a
two step process through which it would first be determined if suitable
habitat types for sensitive species are present in the vicinity of a proposed
action. If suitable habitat is present, site clearances following established
survey protocols would be conducted before actions are implemented.

Related

Mgmt

Priority Actions

Timing/
Sequence
As Needed

Lead Agency”
Reclamation

Funding
Reclamation

Monitoring
As Required

NAT 1.2.1: Prioritize areas to be protected and enhanced using GIS data,
aerial photography, and field verification.

H NAT
122

Initiate
Year 2005

Reclamation, IDFG

Reclamation

NA

NAT 1.2.2: Implement protection measures and enhancement techniques,
such as: access/use restrictions, fencing, buffers and signage, and re-
seeding disturbed lands to reduce weeds and establish native plantings.

H NAT
121

Ongoing

Reclamation, IDFG,
BLM, Others

Reclamation

NA

NAT 1.2.3: Supplement wildland fire management funds to support
protection and enhancement efforts.

Initiate
Year 2007

Reclamation

Reclamation

NA

NAT 1.2.4: Follow listed Best Management Practices (see Chapter 5)
when engaging in activities that may affect native plant and animal species
on Reclamation parcels.

As Needed

Reclamation, Contractors

Reclamation

As per
contract
specs

NAT 1.3.1: Prioritize pocket areas to be conserved and restored (e.g., GIS
data, aerial photography, and field verification).

H NAT
13.2

2005

Reclamation, IDFG

Reclamation

NA

NAT 1.3.2: Implement conservation measures and restoration techniques,
such as: access/use restrictions, fencing, buffers and signage, and re-
seeding disturbed lands to reduce weeds and native plantings during
appropriate times of the year.

NAT
131

Ongoing

Reclamation, IDFG,
BLM, Others

75/25 cost
share

As Required

NAT 1.4.1: Continue to create wetlands which contribute to drain water
management and that facilitate closure of groundwater injection wells on a
case-by-case basis.

Complete
by 12/2006

Reclamation
A&B 1D

Reclamation,
A&B ID

As Needed

NAT 1.4.2: Work with other interested entities (IDFG, FWS, Ducks
Unlimited) to improve/increase wetlands habitat value in conjunction with
and when compatible with drain water management.

Ongoing

Reclamation, Partners

75/25 cost
share

As Needed

NAT 1.5.1: Develop an IPM plan that incorporates and implements an
active weed control program with efforts focused on areas with high habitat
values (especially along watercourses).

Complete
by 12/2006

Reclamation
Counties, BLM

Reclamation

Annual

NAT 1.5.2: Incorporate and implement an active noxious/invasive species
transfer identification and prevention program into the IPM Plan. The
program will identify potential pathways for the transport of
noxious/invasive species or their various parts (seedlings, cuttings, etc.).

Ongoing

Reclamation
Counties, BLM

Reclamation

As Needed
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Table 6.2-2. Management Actions for Natural Resources (NAT).

Action

Related
Mgmt

Priority Actions

Timing/
Sequence

Lead Agency’

Funding

Monitoring

NAT 1.5.3: Fund IPM Plan activities, including allocations for partnership R Annual Reclamation Reclamation NA
agencies. Counties
NAT 1.6.1: Prepare and implement a comprehensive wildland fire R Complete Reclamation, BLM Reclamation NA
management plan(s) that incorporates the following elements, in keeping by 12/2006
with RMP objectives:
e  Specify entity(ies) responsible for wildland fire suppression response

on specific parcels or Fire Management Units which cover RMP lands.
e Establish goals, standards, objectives, and/or desired future conditions

for wildland fire management and rehabilitation.
e Incorporate wildland fire management tools for managing fuels into

land management activities, such as fire breaks and vegetation

management.
e Develop possible long-term prescribed treatment proposals and

options to meet land management objectives.
NAT 1.6.2: Fund wildland fire management plan activities, as appropriate, R NAT Annual Reclamation, BLM Reclamation NA
to meet RMP objectives. 1.6.1
NAT 1.6.3: As needed, enter into agreements with managing partners, Reclamation Reclamation NA
adjacent land managers, and/or service providers to implement appropriate
wildland fire management practices to meet RMP objectives.
NAT 1.7.1: See LUM3.1.1-3.1.3
NAT 2.2.1: See lease compliance actions LUM 4.10.1 — 4.1.0.3 related to R Ongoing Reclamation, Lessees Reclamation As per
agricultural leases. schedule
NAT 2.3.1: Follow listed Best Management Practices (see Chapter 5) R Ongoing Reclamation, Lessees Reclamation As per
when engaging in activities that could result in pollutants being released contract
from Reclamation parcels (note: BMPs do not apply to ongoing exempted specs
agricultural activities).
NAT 2.4.1: F . . R Ongoing Reclamation Reclamation As per

.4.1: Follow listed Best Management Practices (see Chapter 5) contract

when regarding sanitation and waste management facilities. specs
NAT 3.1.1: Follow listed Best Management Practices (see Chapter 5) R Ongoing Reclamation Reclamation As per
when engaging in activities that may cause soil erosion on Reclamation contract
parcels. specs
NAT 3.1.2: Provide BMPs to contractors, managing partners, permit R Ongoing Reclamation Reclamation As per
holders, and others conducting authorized construction activities; and contract
require full compliance through inclusion and contract/permit specifications specs

NOTES:
e 'Underline denotes primary responsibility.
e NA = Not applicable.
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Table 6.2-3. Management Actions for Cultural Resources (CUL).

Related

Mgmt Timing/
Action Priority Actions Sequence Lead Agency" Funding Monitoring

Land-Based Sites and Facilities
CUL 1.1.1: Complete pedestrian archeological surveys when ground- R Ongoing Reclamation, SHPO, Reclamation NA
disturbing actions are proposed in unsurveyed locations. Complete site Tribes

evaluation actions to determine National Register eligibility to sites
threatened by new actions, land use, or project operations, and address
impacts to eligible sites.

CUL 1.1.2: Complete tribal consultations, as necessary, to determine if R Ongoing Reclamation, Tribes Reclamation NA
TCPs are present in areas of new ground-disturbing actions, or in or near
focused use areas. If present, assess and address impacts from new
actions or existing use.

CUL 1.1.3: If Indian tribes identify culturally important resources within R Ongoing Reclamation, Tribes Reclamation NA
new development areas, avoid adverse impacts to those resource
locations when avoidance will accomplish broader agency responsibilities,
is cost effective, and lies within Reclamation’s authority.

CUL 1.1.4: In the event of discovery of human remains of Indian origin, R Ongoing Reclamation, Tribes Reclamation If Needed

complete protective actions and tribal notification and consultation actions
per 43 CFR 10.

CUL 1.1.5: Design facilities to avoid or minimize cultural resource R Ongoing Reclamation, SHPO, Reclamation | Periodically
damage. Tribes
CUL 1.2.1: Include cultural resource protection strategies in the H 2006 Reclamation, SHPO, Reclamation NA
Reclamation/IDPR Historic Preservation and Maintenance Plan. [see LUM IDPR
3.2.2and REC 1.1.1]
CUL 1.3.1: Develop guidelines/procedures and provide training for IDPR M 2007 Reclamation, Reclamation NA
staff, IDFG staff, lease holders, and other managing partners to increase IDPR,IDFG, Lessees
awareness of the NHPA and other cultural resource statutory
requirements.
CUL 1.4.1: Prepare and provide educational information about resource M 2008 Reclamation, IDPR, FWS | Reclamation NA
values and area history at appropriate locations (i.e., Lake Walcott State
Park).

NOTES:

e 'Underline denotes primary responsibility.
e NA = Not applicable.
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Table 6.2-4. Management Actions for Indian Sacred Sites (ISS).

Related

Mgmt Timing/

Action Priority Actions Sequence Lead Agency:L Funding Monitoring
Land-Based Sites and Facilities
ISS 1.1.1: Consult with Indian tribes when it appears that sacred sites R Ongoing Reclamation, Tribes Reclamation As per
might be present in areas of new ground-disturbance, or in locations where construction
sacred sites might be damaged by existing public land uses. If present, schedule
seek to avoid damages and maintain access when implementing new
actions.
ISS 1.2.1: Consult when it appears that sacred sites might be present in R Ongoing Reclamation, Tribes Reclamation As Needed
areas of focused public use. If present, seek to resolve impacts and
maintain access.

NOTES:

o 'Underline denotes primary responsibility.

e NA = Not applicable.

Table 6.2-5. Management Actions for Indian Trust Assets (ITAS).

Related

Mgmt Timing/

| Action Priority | Actions | Sequence Lead Agency" ~ Funding
Land-Based Sites and Facilities
ITA 1.1.1: Use the NEPA process to assess potential future impacts to R Ongoing Reclamation, Tribes NA NA
ITAs that may exist.

NOTES:

e 'Underline denotes primary responsibility.

e NA = Not applicable.

Monitoring
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Table 6.2-6. Management Actions for Recreation and Access (REC).

Action
Land-Based Sites and Facilities

Priority

Related

Mgmt
Actions

Timing/
Sequence

Lead Agency”

Funding

Monitoring

REC 1.1.1: Work with IDPR to prepare and implement a Historic
Preservation and Maintenance Plan for the park outlining vegetation
preservation/protection, use areas, hardscape areas, and other pertinent
information and guidance.

2006

Reclamation, SHPO

Reclamation

NA

REC 1.2.1: Implement management strategies at Bishop’s Hole to
enhance the visitor experience and increase public safety and security,
including providing minimum basic facilities (e.g., organized access and
parking, accessible toilet facility) in coordination with the results and
implementation of the spillway study. [see Reclamation Manual LND P03
and PN04-01]

Initiate
Year 2007

Reclamation

Reclamation

As Required

REC 1.2.2: Increase management oversight at Bishop’s Hole and
surrounding area where ad hoc uses are occurring

Ongoing

Reclamation, managing
partner

Reclamation

Periodically

REC 1.2.3: Seek public non-Federal managing partner for management of
the Bishop’s Hole day use site.

Ongoing

Reclamation

NA

NA

REC 1.2.4: Monitor use and conditions and adjust access or use levels to
protect resources.

Ongoing

Reclamation, managing
partner

Cost share

Periodically

REC 1.3.1: Consider compatible concession/recreation permits on a case-
by-case basis and authorize in compliance with Reclamation policy (see
Reclamation Manual LND P-02 and LND 04-01).

As Needed

Reclamation,
concessionaire

concessionaire

As per
contract
provisions

REC 1.4.1: Explore opportunities with a managing partner to develop
enhanced fishing access on parcels along the Snake River.

Ongoing

Reclamation, IDFG,
Counties

Cost share

NA

REC 2.1.1: Develop and implement the following elements into an Access

Management Plan for all Reclamation parcels.

e Signs

e Fencing of parcels and placement of barriers

e Maps and brochures showing areas of access and public education
interests, including open nearby BLM lands and regulations

e Established vehicle parking areas

e Criteria for which parcels continue to be allowed for public vehicular
access

e Public information process (media announcements, informative
meetings, etc.)

e Monitoring program

2005

Reclamation, BLM,
IDFG, Irrigation Districts,
Counties

Reclamation

As per
Access
Management
Plan

REC 2.2.1: Monitor non-vehicular access and modify as necessary to
protect resources.

As Needed

Reclamation

Reclamation

Periodically

REC 2.3.1: Actively seek a non-Federal managing partner to provide more
active management and appropriate facilities at selected day use sites
outside the park boundaries.

Ongoing

Reclamation

NA

NA

January 2005
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Table 6.2-6. Management Actions for Recreation and Access (REC).

Related

Mgmt Timing/
Action Priority Actions Sequence Lead Agency1 Funding Monitoring
REC 2.3.2: Monitor ad hoc day use activities and modify as necessary to H As Needed Reclamation Reclamation Periodically
protect resources.
REC 241 Increa_se management oversight at areas where ad hoc_: H Ongoing Reclamation NA NA
camping is occurring to protect resources and avoid land use conflicts.
EaEer: 2.4.2: Prohibit any developed camping outside Lake Walcott State H Ongoing Reclamation NA NA
REC 2.5.1: Actively seek a non-Federal managing partner to provide more
opportunities for developing and maintaining non-motorized recreational M Ongoing Reclamation NA NA
trails.
REC 2.5.2: Monitor trail use and modify as necessary to protect resources. H As Needed Reclamation Reclamation Periodically

NOTES:
o 'Underline denotes primary responsibility.
e NA = Not applicable.

o All new facilities, programs, and information will be designed in accordance with current standards for accessibility for persons with disabilities.
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